
DAILY WORK ORDER 

Work Site-; 
Bossert Manufacturing 

Wor k Per i >: 
6/17/87 
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Contractors 0. 
Con tract or Rep, 

H. Materials 
s Paul Street 

OSCs Joseph Roto1 a 

Work F'lanned/Authorizeds 
1)Finish prepping area #13 
2)Continue processing water and 

train RT for monitoring treatment 
pK OC 

3)Sample area #12 
41 Continue securing transformers 
to palats in prep for disposal 

5)Check availability of carpenter 
6.> Secure exterior openings with 

liquid nail & visqueen and 
remove wooden brick {•< trash, clean 
& sweep room #'s 10 & 11 

7)Off-load supply truck 

Wor k Ac c omp 1 i shed Fr om 
Pr ev i ous Wor k Orders 
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EOUIPMENT PLANNED/AUTHORI ZED s 
Por t. Eyewash Mi ni-Tr ackhoe 
Water Treatment System w/ appurtenances 
Dec on Trailer (2') 12K C1') 50K pool 

Office/Break Trailer (3) Vans 
CI) Car CI) Pick-up truck 
C2) E<obcats Scaffolding 
C2) Satellites SCY Dumpster 
C2) 6.5KW Generators CI) 50KW Generator 
C3) Hilti guns C12) Air cylinders 
C2) 3/4" Electrical Pumps 
CI) Aer i a 1 Lift; CI) Pneurnat i c For k 1 i f t 
C20) Propane tanks CI) Hydraulic hammer 

EQUIPMENT USED FROM 
PREVIOUS DAYs 

All Authorised 

COMMENTSs 
Supply truck -Ton 

427665 

Comments Personnel Authoriseds 
C1) Response Manager 
CI) Laborer 
C 3) Lab Techni c i ans C1) 
CI) Equip men t Op er at or 

CI) Operator C Level 2) 
C2) Foreman CLevel 2) 
CI) Field Clerk 
C2) Clean-up Technician 
C8) Clean—up Technician 
C1) Chemi cal Enqi neer 
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